
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/15/2014

to 04/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14500-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/08/2014

Contract Location: Time Allowed:

0.113 MILE OF CONSTRUCTION CONSISTING OF THE REALIGNMENT OF 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

02/22/2013

03/08/2013

04/03/2013

04/10/2013

07/10/2013

00/00/0000

00/00/0000

386 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 94.30

364 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$903,659.21

$849,252.12

$249,339.79

72.41%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005831      $903,659.21 $849,252.12 $249,339.79 72.41% $40,743.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/15/2014

to 04/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14500-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/08/2014

Project Number: 0005831      SR 199 - INTERSECTION IMPROVEMENT

 

STP00-0005-00(831)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $523,455.54 $490,860.99 $32,594.55

Non-Participating $130,863.88 $122,715.24 $8,148.64

Total Earnings $654,319.42 $613,576.23 $40,743.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $654,319.42 $613,576.23 $40,743.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $654,319.42 $613,576.23

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $40,743.19

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/15/2014

to 04/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14500-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/08/2014

Project Number 0005831      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .868

 28996.300 .061

STP00-0005-00(831)

 

.929 $1,768.77 $26,937.56

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,195.000 5,042.870

 25.480 73.530

 

 

5,116.400 $1,873.54 $130,365.87

0020 318-3000     AGGR SURF CRS TN  250.000 402.690

 28.060 .000

 

 

402.690 $.00 $11,299.48

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,260.000 874.230

TL & H LIME 76.400 73.010

 

 

947.240 $5,577.96 $72,369.14

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  730.000 791.490

L & H LIME 81.440 120.340

 

 

911.830 $9,800.49 $74,259.44

0045 413-1000     BITUM TACK COAT GL  918.000 272.000

 3.000 91.000

 

 

363.000 $273.00 $1,089.00

0065 441-0104     CONC SIDEWALK, 4 IN SY  441.000 16.667

 34.510 126.667

 

 

143.334 $4,371.28 $4,946.46

0090 441-4030     CONC VALLEY GUTTER, 8 IN SY  551.000 238.556

 44.700 61.500

 

 

300.056 $2,749.05 $13,412.50

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  600.000 91.000

 13.030 277.000

 

 

368.000 $3,609.31 $4,795.04



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/15/2014

to 04/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14500-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/08/2014

Project Number 0005831      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  84.000 134.600

 26.170 .000

 

 

134.600 $.00 $3,522.48

0133 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  1.000 3.000

 598.090 .000

 

 

3.000 $.00 $1,794.27

0139 634-1200     RIGHT OF WAY MARKERS EA  21.000 .000

 78.610 21.000

 

 

21.000 $1,650.81 $1,650.81

0140 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  720.000 834.250

 2.340 .000

 

 

834.250 $.00 $1,952.15

Category Amount: $31,674.21 $348,394.20

Category Number: 0020 TEMPORARY EROSION CONTROL

0170 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  60.000 81.750

 5.550 .000

 

 

81.750 $.00 $453.71

Category Amount: $0.00 $453.71

Category Number: 0040 SIGNING AND MARKING

0250 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  214.070 .000

 14.000 214.070

 

 

214.070 $2,996.98 $2,996.98

0255 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  128.500 .000

 16.000 128.000

 

 

128.000 $2,048.00 $2,048.00

0260 636-2070     GALV STEEL POSTS, TP 7 LF  224.000 .000

 5.000 224.000

 

 

224.000 $1,120.00 $1,120.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/15/2014

to 04/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14500-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/08/2014

Project Number 0005831      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0265 636-2080     GALV STEEL POSTS, TP 8 LF  240.000 .000

 8.000 240.000

 

 

240.000 $1,920.00 $1,920.00

0270 636-2090     GALV STEEL POSTS, TP 9 LF  164.000 .000

 6.000 164.000

 

 

164.000 $984.00 $984.00

Category Amount: $9,068.98 $9,068.98

Category Number: 0050 UTILITIES

0340 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  160.000 197.000

 49.370 .000

 

 

197.000 $.00 $9,725.89

Category Amount: $0.00 $9,725.89

Project Total Amount: $40,743.19 $654,319.42


